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CHAPTER 2: INTRODUCTION

2.1: Background for the Review

According to the co-operative agreement with USAID a joint programme review
by IUCN ROSA and USAID/RCSA has to be conducted in the third year of
operation. The purpose of the review is to :
I) Determine whether programme performance and progress has been
satisfactory; identify opportunities and constraints, and suggest appropriate
improvements to the administrative procedures, institutional roles and
responsibilities and technical focus.

ii) Identify priorities for the remaining portion of the five year programme and
provide recommendations against these priorities.

The findings of the review will guide the NETCAB Steering Committee, IUCN
ROSA and USAID in determining whether the programme should continue into
the second phase, and if so, the priority issues to be addressed. The review will
be a positive intervention to establish the foundation and direction of the
subsequent phase of the programme, and to make any needed adjustment
during the current phase of the programme.

2.2: Description of the project

BACKGROUND: The Regional Networking and Capacity Building Initiative
(NETCAB) being managed by IUCN’s Regional Office for Southern Africa with
support from USAID’ Regional Centre for Southern Africa is the result of
extensive regional consultation on key regional and natural resource
management issues in Southern Africa. Separate strategic planning processes
initiated by USAID with key stakeholders and by IUCN ROSA with its regional
membership resulted in a significant coincidence of interests and approaches
between the two organisations. Therefore IUCN and USAID collaborated in the
development of the collaborative programme now known as NETCAB. NETCAB
was formally launched in November 1995. This section of the report briefly
defines the objectives, outputs and implementation approach for the NETCAB
programme.

NETCAB’s OBJECTIVE: The programme objective is to Enhance the capacity
of southern Africa’s government institutions and NGOs to address
environment policy and management issues relevant to increasing natural
resource productivity through co-ordinated regional initiatives and
networks.

This entails capacity building at community, national and regional levels, and
networking in the context of environmental information/education exchange and
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other related initiatives. Through NETCAB the above institutions are encouraged
and strengthened so as to:

• formulate policies and strategies that are socially, economically and
ecologically sustainable,

• support and involve the public, scientific community and industry in
development planning, decision making and project implementation,

• deal with trans-boundary environmental issues, and
• identify, assess and report on risks of irreversible damage to

ecosystems and threats to survival and well-being of the regional
community.

PHASES: The programme is divided into two phases:
Phase 1: October 1995 - September 1998, 3 years
Phase 2: October 1998 - September 2000, 2 years.

Implementation of phase 2 will depend on the outcome of the assessment of
phase 1 to be carried out jointly by IUCN ROSA and USAID / RCSA, during the
period late 1997 / early 1998.

OUTPUTS: In order to accomplish its objective, the programme aims to achieve
the following four main outputs:

1: Increased institutional management, technical and networking capacity in
specific fields, including community based natural resource management, and
terrestrial and aquatic biodiversity conservation;

2: Strengthened national and regional capacity for environment policy and
strategy development and implementation;

3: Increased dialogue, linkages and collaboration between stakeholder
groups within countries and throughout the region;

4: Improved environmental information, communication and education
products and processes which enhance the outreach of a broad range of target
groups and raise public awareness.

ACTIVITIES: The programme has funds for both pre-funded and new activities
that address the objective of NETCAB and has regional impact. The following
identify the ten pre-funded activities and lists the lead co-ordinating agencies in
parenthesis.

The pre-funded activities
1: Regional Capacity Building Network for Southern Africa Botanical
Diversity {National Botanical Institute (NBI), South Africa}



_____________________________________________________________________________________
NETCAB  Mid-Term Review                                                                                          Page   7

2: Regional Wildlife Trade Control {(TRAFFIC), Malawi}

3: Legal study on trade restriction compensation { IUCN Environmental Law
Centre, Germany}

4: Southern Africa Sustainable Use Specialist Group {Regional Network
linked to IUCN ROSA}

5: Short term fellowships and professional exchange {IUCN ROSA}

6: Environmental education, communication and education {IUCN ROSA,
SADC ELMS, SARDC IMERCSA}

7: National Training Programmes for Natural Resource Managers in
Southern Africa {IUCN ROSA and National Universities}

8: Environmental Economics Capacity Building Programme in Southern
Africa{IUCN ROSA}

9: Regional Environmental Strategies Network {IUCN ROSA & CESP}, and

10: The IUCN ROSA Technical support services {IUCN ROSA}.

New activities
Apart from the pre-funded activities, new activities will  be identified in the course
of the programme implementation. IUCN members are urged to come up with
new activity proposals. All new proposals should be clearly linked with the
NETCAB programme objective and one or more of the four main outputs.
Besides the new proposals should be in line with the NETCAB Project/Activity
format which can be obtained from IUCN ROSA on request. The new activities
have to be approved by the NETCAB Steering Committee before funds can be
released.

IMPLEMENTATION  APPROACH:  Implementation of the programme is guided
by two basic principles: partnership and complementary. The financial resources
under the programme are meant to enable IUCN ROSA, its members and
partners to enhance, and develop initiatives and capacities that strengthen the
ability of Southern Africa  institutions to address the key environmental policy
and management issues.

Since in the region there is a high institutional diversity and varying capacities,
the programme emphasise the need for co-operation, networking and
collaborative implementation of specific activities thereby addressing two critical
issues in environmental policy and management in Southern Africa:

• the need to overcome capacity constraints by developing partnerships
and joint initiatives at national and regional levels that combine the
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strengths and expertise of individual institutions, thereby pursuing a
‘learning by doing’ approach.

• the promotion of a regional / transboundary approach to managing
natural resources (e.g. water, wildlife, erosion) and the development of
environmental policy response in the global context of conventions,
international trade, etc.

The programme aims to complement and build upon the existing institutional
framework (e.g. SADC Co-ordination Units, Government agencies, NGO
Networks, academic/research institutions) and their programmatic focus. IUCN
ROSA’s primary role is that of a catalyst and co-ordinator for a wide range of
initiatives and partnership in environmental policy and management issues.

WHO ARE  THE  BENEFICIARIES  OF  THE  NETCAB  PROGRAMME ? The
members and partners of IUCN ROSA and the communities striving for the
sustainable and equitable use of natural resources and the conservation of
biological diversity are the main beneficiaries of this programme.

2.3: Review methodology including the general approach used

2.3.1: Terms of Reference (TOR)

The detailed TOR are give as ANNEX-A of this report. The scope and focus of
the review as given in the TOR covers the following:
I) The review needs to assess the performance of the NETCAB programme
throughout Southern Africa, within the context of IUCN ROSA’s and
USAID/RCSA’s Strategic Plans for Southern Africa.
ii) The review will focus on:

a) the adequacy of implementation arrangements in achieving theses
objectives/outputs, and

b) recommendations for areas of focus to best achieve the programme
objectives during the follow-up phase. The review will be a positive intervention
to establish the foundation and direction of the subsequent phase of the
programme and to make any needed adjustment during the current phase of the
programme.

2.3.2: Interpretation of the TOR

Logically, project evaluations should fulfil three major requirements:
• Examine the project strategy, design and plans in terms of logic,

completeness and feasibility
• Perform a planned vs. actual comparison of project activities and

targets, and
• Discuss findings and make recommendations for the way forward.
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The TOR for the mid term Review of NETCAB easily fit into the above three
aspects.

2.3.3: Methodology of the Review

The approach employed consists of six main sets of undertaking:

1. Extensive discussions of details and issues of the review among
members of the Review Team.

2. Examination of some 100+ different documentation in Harare,
Gaborone, Johannesburg, Pretoria and Lilongwe.  The documentation
included:

• The Programme Co-operative Agreement
• IUCN ROSA’s and USAID/RCSA’s Strategic plans for Southern

Africa
• Budgets
• Semi-annual workplans
• Semi-annual progress reports
• Approved project proposals
• Contracts with Subgrantees and other institutions
• Guidelines ( Project proposal format, selection criteria,

Fellowship, Training, Monitoring and Evaluation), and
• Monitoring and Evaluation Plan.

3. Individual and group discussions and interviews with officials involved
with NETCAB. These officials included:

• IUCN members and partners who benefited from the
programme

• IUCN members and partners who did not benefit from the
programme

• Co-ordinators of pre-funded activities, Programme Steering
Committee members

• Participants in the regional programme (subgrant activities)
• Key IUCN staff members (IUCN ROSA Director, IUCN Country

Office Representatives, NETCAB Programme Co-ordination
Unit, IUCN ROSA Finance Manager)

4. Visits to some establishments and facilities working with NETCAB in
Zimbabwe, Botswana, South Africa and Malawi.

5. A short questionnaire addressed to some NETCAB partners in
Lesotho, Mozambique, Swaziland, USA and Zambia. The
questionnaires were sent to  contacts who were later interviewed by
telephone, and

6. Presentation and discussion of findings in Harare, mainly with the view
of cross-checking on the accuracy of the issues raised and the
identification of important aspects which could have been left out of
the review.
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In particular, the discussions and interviews noted above, revolve around
questions such as the following:

• What is NETCAB ?
• What do you consider to be the strengths or strong supporting aspects

of NETCAB ?
• What do you regard as the weaknesses of NETCAB ?
• Are there opportunities which NETCAB could take advantage of ?
• What are the main threats facing NETCAB ?
• How does NETCAB relates to NRMP ?
• Can you comment on Project Planning, Monitoring and Evaluation in

NETCAB ?
• How would you, on the whole, rate the performance of NETCAB [poor

/ average / good] ?
• How would you rate the management of NETCAB [poor / average /

good] ?
• Can you give some examples of recognisable ‘impacts’ of NETCAB ?

2.3.4:  Examination of the ‘Usefulness’ of NETCAB

In practice, the issues of efficiency, effectiveness, relevance and impact of a
project or programme can be analysed by examining the hierarchy of objectives
as given in the design of the project or programme ( = first column of the relevant
Logical Framework Matrix). The generic relationships for a project’s efficiency,
effectiveness, relevance and impacts are shown in Figure 1.

GOAL

PURPOSE

OUTPUTS

ACTIVITIES

EFFICIENCY EFFECTIVENESS RELEVANCE IMPACT

Figure 1: Log Frame and the relationships for Efficiency, Effectiveness,
Relevance and Impact..

In effect, the above scheme depicts the following:

1) Efficiency  covers the transformation of activities into outputs.
2) Effectiveness relates the use of the outputs by the beneficiaries / target
groups.
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3) Relevance embodies the fact the deliverables (= outputs) are necessary
for the subsequent actions of the target groups and thus contributing to the
accruing of ultimate ‘benefits’.

4) Impact covers the relationship between target groups’ actual use of
outputs and the derived benefits or overall objective being aimed for by the
project or programme.

Using the above scheme, the NETCAB programme was then examined to
determine whether:

• The objective (overall goal, project purpose) depicts ‘benefits’ or
impacts, target groups’ actions or effects

• The Outputs / Results show deliverables
• The activities are necessary and sufficient for the achievement of the

outputs
• The performance indicators are specific enough to successfully guide

programme monitoring and evaluation during implementation, and
• The monitoring of important assumptions dealing with external aspects

could be successfully accomplished.

2.4: Structure of the report

The rest of this report is divided into seven chapters, namely:

• Chapter 3; Project relevance
• Chapter 4; Efficiency
• Chapter 5; Effectiveness
• Chapter 6; Impact of the project
• Chapter 7; Sustainability
• Chapter 8: Lessons learned, and
• Chapter 9; Conclusions and recommendations.

In addition, the following are given as annexes:
• Terms of Reference (Annex-A),
• Itinerary for the review team (Annex-B),
• List of persons consulted (Annex-C),
• Questionnaire sent to persons interviewed by telephone (Annex-D),
• List of documents referred to (Annex-E).
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CHAPTER 3: PRPGRAMME  RELEVANCE

The IUCN ROSA programmatic approach is proactive, mission led, participatory
and innovative on issues of sustainability and the exploration of new possibilities
in natural resource management. The IUCN Southern Africa Programme is
defined and implemented by the Union’s 60 members as well as sub-regional
commission networks and other relevant partners.

In early 1994 the IUCN Regional Office for Southern AFRICA (IUCN ROSA) and
the USAID Bureau for Africa began a dialogue on key Environmental and Natural
Resources management issues in the Southern African region as part of
USAID’s consultations with stakeholders in the development of the initiative for
Southern Africa (ISA). The dialogue led to the realisation of a significant
coincidence of interests and approaches between the two organisations, and the
identification of IUCN as a potential key partner in the ISA. IUCN and USAID
began to explore scenarios and opportunities for the development of a
collaborative programme. Such collaboration was to combine the objectives of
IUCN’s work in the region with the objectives and resources of the new USAID
‘Initiative for Southern Africa’ (USAID/ISA). Over the course of 1994 and 1995 a
number of  meetings and workshops were held at which the criteria and
parameters for such an undertaking was established.

NETCAB was conceived and designed within the above background. And, it is
within this frame conditions that the relevance of the programme to current and
emergent environmental policies and management issues are to be examined.
Further, as already highlighted in chapter 2, section 2.3.4, the relevance of the
programme can be examined in the context of its deliverables (= outputs) being
used or adopted by the intended target groups or beneficiaries in their
endeavours directed at achieving the overall objective.

3.1: Rationale and Context of the Project at its Inception

The mission statement for the IUCN is Southern Africa is “To facilitate and
strengthened an integrated approach for the sustainable and equitable use of
natural resources and the conservation of biological diversity”. The focus of the
ROSA programme has, for some years been on developing its capacity as a
local catalyst, facilitator, service provider, regional and global networks, technical
resources centre and partner to initiatives emanating from within the region. As
part of its global and regional objective, IUCN provides leadership and high
quality technical advice on key natural resource management issues to its
members and partners throughout the world. In addition to its technical role,
IUCN ROSA also plays a backstopping role in administrative and financial
management by acting as a platform for linking the international donor
community with local institutions
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The mechanisms and modes of operation adopted by the organisation have
“multiplier effects” that enhance regional effectiveness, ecological-social
integration, self-sustaining activities by working through IUCN staff (assisting
local development of projects including demonstration projects; providing advice
and administering support to communities; seeking, assessing, and developing
opportunities for member involvement and capturing lessons from these project
experiences) and IUCN members, thereby enhancing co-operative planning and
activities among members, capacity building for members particularly through
opportunities for participation in field-based and regional activities, and lastly
through partner organisations that provide added value to the union’s
programme.

The challenge that IUCN ROSA faced prior to the implementation of NETCAB
was the need to consolidate its service to the growing regional membership,
establish priorities against the increasing demands for the regional programme
support and ensure its management and financial capacity remains sound in the
face of such demands.

The August 1992 Membership Conference highlighted the need for a strong
communication and networking as prerequisites to the success of the Union’s
work in the region.

The NETCAB programme proposal was developed on the basis of two basic
principles that will drive its implementation - partnership and complimentarity.
The financial resources provided by USAID/ISA under the NETCAB programme
enables IUCN ROSA, its members and partners to enhance, expand and
develop initiatives and capacities that form part of a broader strategy to
strengthen the ability of Southern African institutions to address key
environmental policy and management issues. The programme further assumes
that IUCN’s primary role in this is one of catalyst and co-ordinator for a wide
range on initiatives and partnerships that address the specific issues identified
below.

Programme concept and design reflect the institutional diversity and capacity
found in the region. It thus emphasises the need for co-ordination, networking
and collaborative implementation of specific activities thereby addressing two
critical issues:

• The need to overcome capacity constraints by developing partnerships
and joint initiatives at a national and regional level that combine the
strengths and  expertise of individual institutions  - thereby pursuing a
‘Learning by Doing” approach, and

• The promotion of a regional transboundary approach to managing
natural resources (e.g. water, wildlife, erosion) and the development of
environmental policy responses in the global context of conventions,
international trade, etc.
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The programme aims to complement and build upon the existing institutional
frameworks (i.e. SADC Co-ordination Units,  government agencies, NGO
networks, academic/research capacities ) and their programmatic foci by
focusing on four key areas: 1) capacity building and institutional development; 2)
policy analysis and strategy development, 3) regional networks and policy fora /
workshops; and 4)  environmental information, communication and education.

The programme reinforces IUCN ROSA’s capacity to provide the kinds of policy
inputs, fora for regional dialogue and networking services that are central to the
mandate defined by its membership in the region. In terms of USAID/ISA, the
programme provides a strong regional input which complements the more
specific objectives defined under USAID/ISA ‘agriculture and natural resources
component’, both in the form of substantive policy and programme advice as well
as through the provision of a  wide range of fora for dialogue and expert input to
guide the evolution of the USAID/ISA.

The implementation period of this programme has been sub divided into two
phases - an initial phase of three years (starting date October 1995) concluded
with a joint USAID/IUCN ROSA assessment of the programme; followed by a
further 2 years phase depending on the outcome of the assessment.

IUCN’s Southern Africa Programme is built around a strategy based on capacity
building. The programme is focused on the following activities and inputs:

• The development of joint activities with members and partners to
strengthen locally initiated programmes and institutions;

• The provision of training inputs and programmes in natural resource
management, environmental impact assessment, participatory
processes, communication skills and project identification and design;

• The provision of fora for national and inter-regional dialogue,
networking debate and conflict resolution; and

• The provision of assistance in accessing funds, and establishing and
maintaining professional relations with various financing sources
through administration and financial support services.

Process and Programme Development:

Strategic Planning Process

In response to the ongoing dialogue with USAID under the Initiative for Southern
Africa, as well as the challenges posed by the growing programme and
membership in a period of management transition, IUCN ROSA initiated a fully
participatory strategic planning process with its membership. The strategic plan
was finalised with inputs from the Regional Membership Conference which was
held in Malawi from 7 - 8 December 1995.
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The strategic planning process was designed to capture the membership’s vision
of IUCN’s operation in the Southern Africa region in the 21st Century, a
framework for the 1997 - 99 Triennium Programme, and consensus on the short
term programmatic and management objectives for the 1996 programme and
workplan. The process identified potential partners for the various activity groups
and programme concepts that emerge, as well as complementary roles for the
various institutions and individuals making up IUCN’s constituency in Southern
Africa.

3.2: Changes in Project Context during Implementation

As is well appreciated by the collaborating partners, NETCAB is a programme
that was developed in a hurry to meet certain target time schedules. As a result,
some of the components of the programme were not well thought out and
analysed. This meant that some changes has to be made during the programme
implementation. The following are the changes that occurred in the project
context:

• The fellowship component to be undertaken in the USA, co-ordinated
by WRI was changed and the implementation was effected in the
region, although WRI maintained some input.

• The focus and emphasis of the pre-funded activities changed slightly
when the co-ordinators of the pre-funded activities were asked by the
PSC to re-look at their components.

• The training component was supposed to follow the USAID manual
which most subgrantees found complicated, hence the requirement to
use the manual was waived.

• In the original proposal there was no requirement to carry out pre-
award audit. This was introduced during implementation and this
somewhat delayed the implementation of the programme.

• The office running cost budget line was absent in the original
programme and this was latter introduced to cater for the PCU
requirements.

• The environmental education component was introduced after some
recommendations and interest from the region.

• The strategies component of the programme changed its original
general focus to more concise focus on pertinent issues such as land.

• The budget time frames of some components changed, e.g. SASSUG,
and

• Attempts were made to develop a monitoring and evaluation plan, the
implementation of which will expedite data and information collection
for programme impact analysis.

3.3: Relevance of NETCAB in relation to IUCN ROSA and USAID/RCSA
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Strategic Plans for the region

Before addressing the programme’s fit, it is appropriate to list the strategic
objectives of the two organisations and briefly discuss sections of these.

USAID/RCSA Strategic Objective 3

The relevant strategic objective from USAID/RCSA is the strategic Objective 3,
(SO 3), namely:

Increased agricultural productivity and sustained management of natural
resource base.

IUCN ROSA Strategic Objectives

1. Promote the conservation of biological diversity through the sustainable
use of natural resources,

 
2. Develop the capacity to facilitate the resolution of resource based

conflicts and to advocate for policy changes,
 
3. Promote a participatory approach to community based natural resource

management,
 
4. Advocate for sustainable land use and the development of effective

environmental management,
 
5. Develop and implement a system for gathering, analysing and

disseminating information relevant to regional members,
 
6. Facilitate broad based partnerships through co-ordinated and effective

disbursement of donor support,
 
7. develop appropriate administrative systems for the efficient operation of

the regional office, and
 
8. Improve the financial management systems of the regional office in line

with changes in development assistance, laws, and economic and
institutional trends.

Based on the examination of RCSA’s strategic plan. entitled “Regional
Integration Through Partnership and Participation” (approved in mid-1997) and
the review of the “IUCN Southern Africa Strategic Plan” dated April 1997, it can
be stated that there is substantial complimentarity between the two plans.
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There are two components of the RCSA’s strategic plan which are applicable in
the NETCAB programme (the “Programme”):

First, USAID’s strategic Objective 3 is to accelerate the regional adoption of
sustainable agriculture and natural resources management approaches. Two of
the Objective’s three intermediate results are directly addressed by the
Programme, i.e. IR 1: functioning systems in place for transforming Ag/NRM
technologies and best practices across the region, and IR 2: an enabling
environment that provides increased incentives for smallholders and
communities to adopt sustainable Ag/NRM technologies and approaches.

Second, the RCSA’s Special Objective A; “Increased regional capacity to
manage transboundary natural resources (TBNR)- also is addressed directly by
the Programme. Indeed, the results from the many and diverse interviews
conducted during the review clearly indicate the current importance this topic
holds with many organisations and principal change agents involved in the
sector. All three of the Objective’s intermediate results , in fact, are being, or will
be addressed by the programme, i.e., IR 1: regional institutions strengthened, IR
2: national capacity to address TRNR management issues increased, and IR 3:
models for improved TBNR management developed.

Before leaving USAID’s side of the equation, however, it should be mentioned
that, while special Objective B was not reviewed in detail, it is very clear from the
findings of the review team that the monitoring and evaluation of the RCSA’s
programme on a regional basis is critical to the successful demonstration of
NETCAB’s performance. This issue will be addressed more full in another
section of the review.

With regards to IUCN’s strategic plan, its overall Mission Statement for the
Southern Africa region clearly demonstrates the excellent fit with the RCSA’s
vision - “...to facilitate and strengthen an integrated approach for the sustainable
and equitable use of natural resources and the conservation of biological
diversity”.

Of the eight of the IUCN’ Regional Strategic Objectives listed above,  it can be
stated that the first six are all within the programmatic intentions of the NETCAB
Programme, while the last two are, in fact, special administrative and financial
systems objectives which are included as elements of the Co-operative
Agreement between the two parties.

Returning now to how well do the NETCAB Programme priorities fit with both
organisations’ strategies, the answer is VERY WELL. According to IUCN’s
Programme Proposal, the stated objective of the Programme is:
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Enhanced capacity of Southern Africa’s governments and NGOs to address
environmental policy and management issues relevant to increasing natural
resource productivity through co-ordinated regional initiatives and networks.

Without detailing herein the Programme’s four outputs, it can be seen that the
thrust of the programme, with its special emphasis on regional networking, is in
close conformance with both institutions’ strategies and priorities. As will be
addressed later, the transition to the recommended phase 2 (facilitated by an
end of phase 1 conference) will enable both organisations to re-examine and
adjust this apparently excellent “fit”

3.4: Overall Relevance of NETCAB

Within the context of the foregoing considerations and particularly that
‘relevance’ is examined in the context of  usefulness of the outputs of the
programme, the review team found that NETCAB is very highly relevant for
tackling recognised capacity and networking shortfalls in environmental policy
and management issues in Southern Africa. The programme successfully
translates several important components captured in both the IUCN ROSA and
USAID/ISA strategic plans into practice, in an exceptionally vivid manner. ALL
the members and partners interviewed, who have benefited from NETCAB,  find
the outputs of the programme relevant for their own activities in the
environmental sector.
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CHAPTER 4: PROGRAMME  EFFICIENCY

Efficiency relates outputs to inputs (activities), see chapter 2, section 2.3.4
(Figure 1). It basically says how best the resources available to the programme
have been utilised in producing the programme outputs. Clearly, efficiency
revolves around how active project implementers have been.

4.1: Project progress compared to workplans

It is important to address this question by first acknowledging that NETCAB is a
very ambitious  and demanding programme to successfully implement. Not only
are there a variety of different NGOs and governmental implementers (at
different levels of capacity) but there is also the regionality aspect, which is
complicated not only by distance and often poor communications, but also
sometimes by different languages.

Additionally, it is important to recognise (as is the case for both the Agreement’s
parties) that more could have been done by IUCN and the USAID/RCSA at the
beginning of the programme to significantly facilitates a more smooth and rapid
implementation. This could have happen, for instance, had both IUCN ROSA
and USAID/RCSA invested some efforts at the start to undertake detailed
‘Induction’ meetings / training with NETCAB staff and partners. This conclusion is
drawn from the fact that almost ALL the interviewees expressed views that they
would have benefited greatly from such start-up induction meetings.

It should be noted that backstopping and support meetings were later arranged
beginning in the second half of the first programme year. This was in response to
expressed needs for such assistance, particularly with respect to financial
management. It is the view of the review team that several potential subgrantees
could have also benefited from early induction into the management and
procedures that were being put in place for NETCAB.

Arrangements for implementation: Having said that, there have been a variety
of concerns raised during the course of this review. The  concept behind the
overall structure for the Programme’s implementation and specifically the
establishment of both the PCU and PSC is very sound. What has been learned,
however, is that certain aspects of the structure have been hampered by both
internal and external forces stemming from the tendency to regard NETCAB as
just another source of funding. This is demonstrated, for instance, by the fact
that several applicants virtually rushed on to submit proposals without first of all
appreciating the details given in the relevant guidelines.

A major lesson here is that it should never be assumed that the process of
information dissemination is complete by simply delivering documents to
potential partners.
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With respect to the PCU, it appears that the staff have been able to balance a
very large and continually expanding workload with its own successful internal
capacity building efforts. However, the efficiency of the Unit has been
significantly constrained in a number of ways by the diversion of the majority of
the very capable Programme Assistant’s time to routine  administrative and
secretarial tasks. The requirements of the Unit and the heavy load being carried
by the excellent PCU Programme manager demands that the Programme
Assistant fulfil the role which is called for in her scope of work.

The review team found very substantial evidence of what the PCU, in
conjunction with the IUCN’s two technical units (i.e., The Environmental
Information and Communication Programme, and the Regional Institutional
Development Programme), have been able to accomplish during the project’s
first phase - their collective achievements are very commendable.

With additional secretarial / administrative capacity, both the Programme
Manager and the Programme Assistant could have devoted more time to
publicising the programme and in rendering programmatic assistant to partners.

Regarding the PSC, it is very evident that it too has assumed a very significant
and substantive role in the Programme’s implementation. The PSC convened
three times each in 1996 and 1997 and addressed a wide variety of topics. As its
role has evolved, however questions have arisen among several NETCAB
stakeholders (including some interviewees), as to the degree to which the PSC
has assumed a much greater than desired role in the review and approval of
project proposals. Given the length of the more recent meetings (one and one
half days each), the question of efficiency and effective utilisation of the PSC’s
senior human resources arises.

Several of the interviewees complained that the PSC suggested ‘many’
modifications to their original project proposals. This led to situations where the
proposals which were finally approved did not quite reflect what the applicants
had originally intended. In one case an interviewee mentioned that the ‘cost’ of
finally getting their proposal to a standard acceptable to the PSC was equivalent
to a high proportion  of the grant they eventually received. Two important
implications of the foregoing are:

• Clearly the PSC thoroughly reviews the various proposals and even
suggests areas for improvements. The question is: should the PSC
invest so much effort in reviewing proposals ? The review team
believes that it should not. The proposals should best be polished up at
the PCU level, before they get submitted to the PSC, and

• The lengthy and detailed reviews of proposals contribute to lengthy
PSC meetings. This is clearly an inefficient use of the high valued time
of PSC members.
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As addressed later, the proposed end-of-phase 1 workshop should encourage
the examination of the PSC’s terms of reference and composition, and suggest
ways by which it can maximise the strengths of its members.

Along with the PCU, the IUCN’s two technical units have been on the front lines
in terms of implementing specific components within the Programme’s four major
outputs. The levels of their efforts and commitment to the Programme’s
objectives are very high. Their efficiency in delivering the intended services
through workshops, training, and technical assistance is undoubtedly
complicated by the dual roles they play within IUCN, i.e., not all their work is
NETCAB related. While recognising this fact, it is nonetheless important for the
PCU to continue to assure that the two units function collaboratively amongst
themselves with the PCU, and with other related IUCN projects (e.g. NRMP) in
order to preclude any redundant activities and insure a high degree of synergy.

Subgrantees: Lastly, mention must be made of the various subgrantees and the
important roles they have played in the Programme’s implementation. From the
interviews conducted with a diverse group of grant recipients, the clear
impression was that there is a significant range of institutional capacities within
the group of grantees, and that their levels of achievement and impacts have not
been monitored and recorded to the extent desired. Consequently it is difficult to
accurately measured their respective efficiency, although there is no doubt that
the PCU staff have a reasonable understanding of this through their routine grant
monitoring and review of semi-annual progress reports. This is another area
where the full and timely implementation of the M&E plan is essential.

Proposals review process: Concerning the process of reviewing and awarding
new grants and fellowships, there appears to be some issues regarding the
depth of the substantive engagement of the PSC in the review and approval of
the new grant proposals. While recognising the desire and, indeed, the
responsibility of the PSC to assure any proposal’s compliance with the
Programme’s stated parameters for financial support, it would be appropriate to
re-evaluate the PSC’s terms of reference in this regard. This examination will not
only look at the grant proposal and approval process but would  consider other
areas in which the expertise of the PSC  could be more fully utilised.

New Activities: With respect to new activity proposals and fellowships actually
reviewed and approved by the PSC, the review team was presented a summary
document which lists the dates of each PSC meeting and the projects approved
or disapproved during that respective session. The first PSC meeting to consider
such activities was, in fact, the third PSC meeting held on September 5-6 1996.
Overall, of the 30 new activities and fellowships presented for the PSC’s
consideration, 17 were approved. Of the 17 approvals, one was for a fellowship
(a SABONET-related participant from Angola to train in Portugal), and of the 13
disapprovals, two were for fellowships.
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43% of the submitted proposals were not approved because they failed to meet
the NETCAB  criteria. Additional effort should therefore be put into effective
dissemination of NETCAB’s criteria to potential partners

On a related topic, the team members noted that the majority of the approved
grants were for IUCN members. While this is, indeed, a recognised focus of the
Programme, the opportunities for expansion beyond the membership should be
encouraged. This could further enhance the strength of the membership network
while creating greater synergy within the overall community and reducing
redundant activities.

Minutes of PSC meetings: The comprehensive minutes of the PSC meetings
do a commendable job of presenting the decisions and comments /
recommendations for each proposal considered by the Committee. What is also
clearly evident from this process is the very substantial effort undertaken by the
PCU to handle the preparatory and conclusionary work related to each proposal.
Here again, the issue over having both PCU Programme Manager and
Programme Assistant fully engaged substantively in this process is of utmost
importance. As discussed earlier, the programme Assistant appears to be
expending too much time on the purely  administrative/secretarial aspects of the
review and approval process.

4.2: Results in relation to resource utilisation

As noted above, only one of the three proposed fellowships was approved by the
PSC. Here also, the rejection of two fellowship proposals was due to the fact that
they did not meet the NETCAB criteria. It is, however, very clear  from the actual
number of considered proposals that more has to be done within IUCN ROSA
office, IUCN members and its partners to stimulate the development, review and
approval of fellowship proposals. The review team was later informed that a
number of action have been taken to address the shortage of fellowship
proposals, but that more has to be done.

Subgrantees: The semi-annual progress reports contained detailed narratives of
activities undertaken versus those captured in the workplans. From these, the
team concluded that subgrantees have done quite well in implementing their
respective activities. Also, from the review team’s substantial number of
interviews, it is very clear that the PCU has been an integral component of the
institutions’ entire project cycle and their liaison with the PSC. Grant recipients
are evidently dedicated to their projects and conscientious about their activity
monitoring and reporting requirements. However, credit also must be given to the
rigor of IUCN ROSA’s review, approval and monitoring system, which includes
financial management as discussed below.
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Some of the lessons learned to date include:
• Every effort must be made for subgrantees to fully appreciate the

procedures and requirement of NETCAB very early in their involvement
with the programme. This will for instance, assist in timely submission
of reports to the PCU.

• So far, the various training mounted by subgrantees, appears to be an
end in themselves once the course evaluation is completed at the end
of the course. Follow-up on what use participants have made of the
knowledge and skills gained from the various training courses should
always be undertaken.

Development of an M&E Plan: There are two significant points to be made
about the M& Plan. First, it has to be acknowledged that the majority of the
individual institutions have their own formal or informal systems for monitoring
and evaluating their projects progress. Unfortunately, as noted earlier, the size
and maturity of the recipient institutions greatly impacts the sophistication and
capacity of these systems. That fact was evident during the interviews.

While work had actually begun on the M&E plan in early 1996, it is unfortunate
that he plan’s development did not occur much sooner in the Programme’s
implementation. The impact of this delay is evident in  terms of the postponed
establishment of standards of measurement ”verifiable indicators” and the
capturing of early impact data.

Unfortunately, the M&E plan as it stands still require further work  on more
definitive variable indicators (in terms of quantities, quality and times) to enable
programme impacts to be authoritatively measured. For instance the indicators
given for the programme objective  refer to “..improved knowledge..”, “.. improved
skills..”, etc. As will be discussed in chapter 6 on impacts (See Section 6.2), the
programme objective as specified in the programme documents is in fact a
summary of the programme outputs, and as such systematic provision has not
been made for the measuring of impacts (= use of outputs, and benefits thereof).

Looking to the future, however, it is especially noteworthy that IUCN ROSA and
its members are expecting to benefit this year from a replacement for the M&E
facilitator to further the collective efforts undertaken in 1997. A review of the
current M&E plan demonstrates that very substantial effort went into the
identification of the specific activities, creation of the respective variable
indicators, and means of verification. The recipient institutions should now be
utilising the plan to monitor their own activities, and every effort should be made
by the PCU and PSC to reinforce the importance of establishing, maintaining
and reporting on their M&E systems.

The review team was informed that  USAID/RCSA had an opportunity to
participate in this initial exercise and hopefully will be able to do so again with the
upcoming work on M&E. The added advantage of USAID/RCSA participation is
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that they would be able to introduce the elements of their special objective B on
monitoring and evaluation on a regional basis to the responsible contractor.

4.3: Overall Efficiency of Programme implementation

On the whole, the review team concluded that implementation of NETCAB  to
date has been undertaken in a remarkably efficient manner. The PCU is
overworked, but has mostly managed to meet set deadlines and stay within
agreed upon budgets. Clearly, the  two technical units (i.e., The Environmental
Information and Communication Programme, and the Regional Institutional
Development Programme), have also performed their individual scheduled
activities efficiently.  In the same sense, the PSC, and subgrantees have all
diligently gone about the implementation of their respective activities.

The concerns noted  deal basically with the delays (late submission of reports)
and sometimes extra efforts (PCU having to repeatedly chase some subgrantees
for reports, which then gets submitted only at the last minute). Some of these
could have been avoided had much more thought been given to both the
programme design and M&E plan at the start of implementation.
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CHAPTER 5: PROGRAMME  EFFECTIVENESS

Effectiveness  covers the use of  programme outputs, see chapter 2, section
2.3.4 (Figure 1). It basically concerns the usefulness of the programme
deliverables to the programme’s target groups. The more target group needs
oriented a programme deliverables are, the more effective the programme can
be regarded. Effectiveness reflects the interface between the interventions as
planned and undertaken by project personnel and the suitability of these
interventions to the requirements posed by the beneficiaries / target groups.

5.1: Expected achievement of objectives when the project was designed

As discussed elsewhere in this report, the design of the programme was
undertaken in a somewhat hurried fashion. As such, complete provision for
measuring the expected achievement of the objectives was not made. For
instance, it has also been mentioned that work on the M&E plan was started only
after programme implementation has been going on for over a year.

The above notwithstanding,  both the capacity building and networking objectives
were consistently aimed for by the various stakeholders during the
implementation of the different activities.

5.2: Actual or expected achievement of objectives at the time of the
review

The fact that indicators for the achievement of the objectives were not
systematically set at the start of programme implementation did not quite hinder
the achievement of the objectives, particularly at the output level. The training
workshops, for instance, were all completed with participants being asked to
complete evaluation forms. The details in the forms were later systematically
taken into account in subsequent training courses. A good example of this
situation was the six-week course organised by SABONET. Participants
expressed the view that with six weeks , the course was ‘too long’. This was later
taken into account and a shorter two-week  course with emphasis on hands-on
was put in place.

The achievement of  IUCN ROSA internal capacity building objectives were to a
very great extent fully achieved, particularly in the area of financial management.
Interviewees complained about the high degree of efforts necessary for
becoming conversant with the  required financial  management practices. But,
almost without exception, views were expressed as to the usefulness of the
stringent measures accompanying financial management.

Also, some of the subgrantees complained about the long drawn out process
involved in getting their respective project proposals into the final acceptable
forms. They, however, acknowledged the fact that the exercise was worth



_____________________________________________________________________________________
NETCAB  Mid-Term Review                                                                                          Page   26

undertaking as this clearly contributed to their own capacity building in the area
of formulation of project proposals.

5.3: Effectiveness of the existing implementation procedures

Included within the more than 40 interviews were a number of participants who
had attended workshops, as well as senior representatives of organisations
which have received grants. The following points are based on those interviews,
the examination of related documents and discussions held among the three
review team members.

While there was a fair range of divergence of opinion when it came to the
efficiency of the system and procedures to conduct workshops or receive grants,
there was a substantial consensus of opinion when it came to the effectiveness
of those mechanisms in achieving the programme objectives. That assessment
however is not fully substantiated  by documentation because of the significance
absence of evaluation and impact information.

On the grant side, however, their effectiveness becomes a bit more
unsubstantiated. In part, this is due to the fact that the most grants  are either
now approaching their conclusion or are simply still too early in their process of
implementation. Unfortunately, the delay in IUCN ROSA and its affiliates in
addressing the monitoring and evaluation aspects of the programme’s
implementation undoubtedly has had an adverse delaying effect on the ability of
all parties to document the effectiveness of their grants. Nonetheless, there is a
clear sensitivity among all parties regarding the importance of capturing and
reporting on effectiveness and impact. Indeed, the very presence of the review
team and its discussions with the interviewees has certainly increased the profile
of this important aspect of the Programme’s implementation. As the team was
advised that there will be a replacement facilitator for M&E this year (1998) to
continue the initial and substantial efforts begun last year, there is confidence
among all parties that this subject will receive greater attention.

The review team got some evidence of the effectiveness of certain grants from
some of the interviewees. In one instant the supervisor of a course participant
from a Herbarium was very impressed with the improved work performance
demonstrated by the said participant after his return from a NETCAB supported
training course. Ironically, the supervisor now entertain fears of losing the
participant in question to other employers.

Lastly, in light of the earlier reference to the RCSA’s Special Objective B to
monitor and evaluate on a regional basis, it is believed  to be an opportune time
to bring together the efforts of RCSA’s Special Objective B team with that of
IUCN ROSA and its affiliates. The timely harmonisation of IUCN’s  and RCSA’s
M&E efforts would undoubtedly be very beneficial to both parties.
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Reporting: The review team recognised that the participating institutions have
been doing a reasonably good job of reporting on their respective activities. The
semi-annual  composite progress reports and the workplans presented by the
PCU are very helpful in understanding the primary planned and actual activities
of the various parties. Two areas needing attention, however, are noted.

First, the participating institutions and, in turn, the PCU need to continue to focus
on the timely submission of their respective reports. Second, while the delay in
the M&E plan has had an adverse effect upon the earlier reporting of impact
data, the progress reports must now begin to go beyond the reporting of
traditional input and output information (e.g. X number of computers provided
and Y number of workshops held), and begin to present some real examples for
the intended beneficiaries. Obviously, the individual institution’s own monitoring
and evaluation system will fully capture all aspects of their programme’s
activities, but it would be valuable for some of the most salient facts from that
system to be brought forward into its semi-annual report to the PCU.

Financial procedures: Financial procedures in place are adequate with respect
to timely reporting, budgeting, disbursements and account management. The
road to achieving this level of competent has, however, not been easy. From all
sides ( USAID/RCSA, IUCN ROSA, Subgrantees), it appears that an initial
training session, directed by RCSA, might have significantly lessened the earlier
difficulties encountered by IUCN and its sub-grantees.

Nonetheless, significant progress has been made and all parties now seem to
feel comfortable with the procedures. In fact, without exception, all the people
involved in this aspect of the Programme’s implementation within IUCN and the
sub-grantees acknowledged that USAID’s financial system is excellent.

There is, however, room for improvement on all sides. First, the sub-grantees
need to submit the required documents to the PCU on a more timely basis and
with more accurate advanced projections. Second, the PCU needs to continue
their direct support of the recipient institutions, especially those which are new to
the rigorous USAID system. The considerable effort that was made by the
USAID/RCSA Contracts and Financial Management staff to explain procedures
and grant provisions to IUCN staff, both in Gaborone and in Harare is greatly
appreciated by NETCAB. The PCU should however continue to take advantage
of the support from RCSA’s Controller’s office whenever there are issues which
could benefit from their insight. Lastly, the PCU needs to properly screen the
sub-grantees’ submissions (e.g. advance requests) before they are transmitted
to the RCSA.

With regards to audits, there were significant problems related to the indirect
costs rate which warrant the attention of senior members of IUCN and the
RCSA. It is understood that this issue has now been resolved.
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On a related matter, the review team inquired about the anticipated US$750,000
grantee contribution for phase 1 and the means by which IUCN was tracking it.
While it was apparent that there was a requirement, there also has not been
much done to systematise the compilation of this information. The team
suggested that this also become a discussion point with the RCSA and with the
audit firm. Lastly, the team members noted the idea that the required grantee
contribution could be inclusive of related contributions made by IUCN’s sub-
grantees. This should be discussed and verified accordingly.

5.4: Factors and processes affecting achievement of objectives

The design of the programme did not explicitly capture external factors which
might influence the achievement of the objectives. As such the achievements of
the objectives are basically dependent on a host of ‘internal’ factors. The diverse
levels of capacities  of the  sub-grantees has already been mentioned.
Consequently,  the achievement of the various objectives depends greatly on the
situation characterising the sub-grantees. There is clear demonstration of
enthusiasm by the parties for their respective activities.  This is a major
contributing factor for the achievement of the objectives of the Programme.

The same considerations as given in the last paragraph can be used to account
for the internal processes in operation in the various institutions participating in
NETCAB. In cases where the processes are not supportive of the achievement
of the objectives, they would invariably be targets for capacity building. As such it
is to be expected that  the various processes would, in fact, contribute positively
to the achievement of Programme objectives.

The review has at least awaken the realisation of the need for systematic data
and information collection for impact analysis of the Programme. The processes
inherent in the implementation of the M&E system will also be supportive of the
achievement of the Programme’s objectives.

5.5: Programme Effectiveness as a whole

Looked at from the viewpoint of usefulness of outputs, the outputs of NETCAB to
date have already proved to be very popular and useful to the various NETCAB
partners and sub-grantees. A good example here is the ‘Donor profile’ compiled
under NETCAB. The PCU has already received several letters from satisfied
partners and network members who have found the publication to be invaluable.
The management and administrative procedures put in place for NETCAB have
proved to be functional  and adequate for the programme’s implementation. The
PCU and NETCAB affiliates must however make concerted efforts at publicising
the Programme more extensively. Finally, as the programme M&E plan is
completed and the subgrantees and other NETCAB implementers concentrate
on systematic data and information collection it would become easier to clearly
establish the effectiveness of the programme.
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CHAPTER 6: IMPACT  OF  THE  PROGRAMME

6.1: Objectives hierarchy for NETCAB

The hierarchy of objectives for NETCAB as given in the programme document is
as follows:

Objective: Enhanced capacity of Southern Africa’s government institutions
and NGOs to address environmental policy and management
issues relevant to increasing natural resource productivity through
co-ordinated regional initiatives and networking

In order to accomplish the above objective, the programme aims to achieve four
major outputs:

Output-1: Increased institutional management, technical and networking
capacity in specific fields, including community based natural
resource management, and terrestrial and aquatic biodiversity
conservation [Management]

Output-2: Strengthened national and regional capacity for environmental
policy and strategy development and implementation [ Policy and
strategy]

Output-3: Increased dialogue, linkages and collaboration between
stakeholder groups within countries and throughout the region
[Networking]

Output-4: Improved environmental information, communication and education
products and processes which enhance the outreach of a broad
range of target groups and raise public awareness [Information,
Education and Communication].

A collection of activities are aligned to the outputs.

6.2: Interpretation of NETCAB objectives hierarchy

A major question examined during the review is: ‘how does the major outputs
(components) fit into the whole ?’ The NETCAB hierarchy of objectives employs
a 3-level format, namely; Objective, major outputs and activities. Looked at
closely, the programme objective is, in fact, a summary of the major outputs, and
NOT a higher level of objective, the achievement of which will be made possible
by the delivering of the outputs. For instance, ‘enhanced capacity of government
institutions and NGOs’ includes ‘increased institutional management, technical
and networking capacity in specific fields’.
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Further, a re-examination of the programme objective shows that three levels
have been condensed into one. Consider the following:

Objective: Enhanced capacity of Southern Africa’s government institutions
and NGOs to address environmental policy and management
issues relevant to increasing natural resource productivity through
co-ordinated regional initiatives and networking

The objective can be broken down into:

Level-1: Increasing natural resource productivity (what benefits from
NETCAB and for whom ?). Normally for the targeted communities !

Level-2: Enhanced capacity ..... to address environmental policy and
management issues  (why NETCAB ?)

Level-3: Co-ordinated regional initiatives and networking (how NETCAB ?)

Clearly, the major outputs noted above (summarised as management, policy and
strategy, networking, and information, education & communication), are not
contributing to achieving the objective, rather they are constituent parts of the
objective as stated in the programme design. In other wards, the objective as
stated is simply a SUMMARY of the four major outputs. This is a design flaw.

Also, it appears  that some important deliverables necessary for leading to
‘increasing natural resource productivity’, for example, capital resources and
production systems, are missing from the major outputs. At the same time the
‘missing’ outputs are not accounted for by relevant important assumptions in the
programme design.

An inherent flaw in the NETCAB programme objective as presented in the
programme document, is that since the different parts are condensed, their
achievements cannot be individually noted and measured.

The primary and other outputs are all concentrated on such details:
• Number of people trained
• Number of workshops held, and
• Number of publications produced.

These are all measures of ‘deliverables’, or as are rightly described in the
programme, ‘outputs’. No provision was made in the programme design to
measure ‘what  has been done with the outputs’ (= purpose), or what ‘benefits’
are to be derived from making use of the outputs (= overall goal). As such, it is
not surprising that the data for assessing ‘impacts’ were not systematically
collected, (cf. Figure 1, in section 2.3.4).

6.3: Expected and unexpected impact on target groups
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With the above consideration (section 6.2) in mind, the reviewers consciously
brought up the question of impacts with almost all  persons interviewed. With the
exception of a few organisation working directly with local level communities
(ART and AZTREC) most stakeholders interviewed could not immediately
highlight impacts of their project work on communities. As noted above, this is
mainly due to the fact that systematic provision has not been made for collecting
data and information on impacts at the community level.

The above characterisation, notwithstanding, interviewees gave some account of
cases where positive impacts could be attributed to NETCAB. We give two
examples here:

• The work of TRAFFIC with ivory stock management systems could
easily lead to a situation where the benefits to given local communities
from the sale of ivory, can be successfully monitored.

• The enthusiasm with which some local communities, led by chiefs
reached by AZTREC and ART, are beginning to articulate their views
on environmental policy and management issues.

It is the view of the review team that there are already indications of positive
impacts of NETCAB on some local communities. Unexpected impacts on local
communities were not recorded by the implementers and not recognised by the
review team.

6.4: Expected and unexpected impacts at the institutional level

The emphasis placed in the implementation of the programme to date has been
on the production of planned outputs by both IUCN ROSA and collaborating
partners. The number of outputs (training workshops, number of people trained,
number of publications, etc.) is quite impressive. Unlike the question with impact
at the community level, there are many examples of impacts at the institutional
level, even though data on these have not been systematic collected.

Some positive impacts at the institutional level include:

• SABONET implied (although not said in so many words) that they have
been able to successfully access GEF funding because NETCAB
provided the opportunity for them to develop a focused approach to
networking,

• The procedures for completing and getting a project proposal
approved  are apparently quite demanding. Several institutions, on
hindsight, now believe that the process had helped them sharpened
their project formulation skills, and

• Similarly, the rigorous financial management requirements in NETCAB
and USAID has visibly contributed to improved accounting systems in
some institutions, including IUCN ROSA.
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Unfortunately, here also, the collection of data and information on impacts were
not systematically planned for. In order to overcome this shortfall, the M&E plan
must be completed and made operational as soon as possible. The following are
some suggestions as to how to go about planning for capturing programme
impacts.

Considering the objective of the programme, ‘… Enhanced capacity…  to
address environmental policy and management issues…’, the specific capacities
which has to be enhanced must be clearly defined before impact indicators for
the same can be formulated. For instance, consider a  situation where NETCAB
would like to contribute to raising the capacity of a given NGO ‘X’ to be able to
access funding from diverse sources (donors) for the activities of ‘X’. Then the
impact indicator might read as follows:

The number of sponsors/donors for activities being undertaken by ‘X’
increases from 2 (valued at USD ‘AA’) in December 1997 to 5 (valued at
least USD ‘BB’) by December in the year 2000.

Clearly then if NGO ‘X’ succeeds in diversifying its sponsorship to the extent
envisaged in the impact indicator, the implication would be that NETCAB has
had a positive impact on NGO ‘X’.

Further, in order to be able to clearly define impact indicators, it is advisable for
NETCAB to adopt a four-level hierarchy of objectives, with each level explicitly
referring to the various participants in the programme as follows:

• Overall Objective / Goal (benefits derived from using the outputs).
• Purpose (Target groups’ use of Outputs),
• Outputs (Deliverables of NETCAB staff and their collaborators), and
• Activities (Action by NETCAB staff and their collaborators)

Interestingly, the NETCAB Training manual for project planning and
management  employs the above four levels of objectives hierarchy.

6.5: Factors and processes which explain programme impacts

Clearly, the launching of NETCAB in Southern Africa had come at a most
opportune time. This is when awareness of environmental issues was, and is, on
the increase. At the same time, the region’s capacity to successfully address
environmental management and policy issues is considered by many
stakeholders to be low. Hence, real opportunities already exist for programmes
such as NETCAB to ‘make a difference’. As such NETCAB provides much
sought after financial support for relevant capacity building initiatives. NETCAB
also plays an important catalytic role with its financing for workshops and
conferences. The fundamental assumption here is, of course, that with
enhanced capacities, the institutions and peoples of Southern Africa will be in a
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position to effectively tackle environmental policy and management issues,
leading to benefits of increased natural resource productivity. Almost all the
current beneficiaries would consider approaching NETCAB for further
collaboration in the follow-on phase of the programme.

A major reason for NETCAB’s silence on impacts is that these were not
accommodated in the programme design, even though the ‘Modification of Co-
operative Agreement’ of 23 January 1996, signed by IUCN ROSA on 2 April
1996, explicitly states that ‘ ..... impacts will be measured ...’. Further, the
performance indicators given in the Monitoring and Evaluation Plan are, to a
great extent, still to be made quite specific in terms of quantities, qualities and
time. Data to be collected and the respective data collection methods are to be
given before the M&E plan can be implemented.

Since programme impacts are of such great importance, it is recommended that
NETCAB should, as a matter of priority, address issues of their measurements
and systematic reporting on the same. Finally, it should be stressed, that on the
whole, there is a recognisable trend that NETCAB has great potential for positive
impacts, both at the institutional and local community levels. This potential can
be realised with a focused implementation of the programme.



_____________________________________________________________________________________
NETCAB  Mid-Term Review                                                                                            Page   35

CHAPTER 7: SUSTAINABILITY

The approach taken by the NETCAB programme is to work through well
established existing institutions; IUCN ROSA, TRAFFIC, ZERO, SASSUG, and
other regional groupings that NETCAB has selected as partners in its capacity
building and networking activities. The fact that NETCAB is working with these
institutions means that the improvements in the capacity and networking can be
sustained. For example, both IUCN ROSA and the subgrantees senior staff
members have been trained in project/programme planning, management and
finance. The capacity building in these field is self reinforcing as these senior
staff continue to develop projects and get further practical experience in the
implementation. The training in M&E has contributed to increased awareness in
both IUCN and the membership who now consider M&E as an integral part of
their day to day work.

The networking and capacity building that NETCAB is addressing is in the
environmental fields that are crucial for the region, e.g. CITES, biodiversity,
environmental economics, social aspects of natural resources management, and
other transboundary issues. This in itself guarantee sustainability since
networking and capacity to deal with these issues will always be required.

The electronic connection of some IUCN members and the contribution to the
first subscription, although it may be too early to determine its long term
sustainability, the current observations do indicate that  networking through e-
mail can be sustained. The approach taken by the project (i.e. installation and
capacity building on the use of electronic mail) is conducive to sustainability. All
members hooked up to e-mail reported the immense benefits they have derived
from e-mail and are committed to continue paying the subscriptions after the
NETCAB initial support. Some members have also observed that the use of e-
mail is cost effective and have contributed to reduction in their institutional
operating cost by reducing travel costs as the heed to networking through
physical presence is reduced.

NTECAB’s involvement in regional capacity building in State Of Environment
Reporting also has very high chances of long term sustainability. The regional
issues that the programme is addressing are of regional importance and in the
case of SOE and capacity building in wildlife trade control, many governments
are already working on SOE reporting as a requirement to meet their obligations
under international treaties and conventions. Technical capacity and networking
is an urgently needed aspect in the region, the sustainability of which may be
very high. During the mid-term review, the team observed that most of the
institutions supplied with computer hard and soft ware through the NETCAB
programme, had already existing plans of computerising their work and the
contribution through the NETCAB programme expedited the process as well as
improved the capacity to manage data bases and use the computer in general.
In fact, before the hard and soft ware were provided, NETCAB signed MoUs that
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stated that the sub-grantees will undertake to continue the maintenance of the
equipment.

In some projects, the approach adopted in capacity building are self sustaining,
for example, the approach used by SOBONET in its applied and practical
herbaria capacity building, and the training on how to write articles and the
provision of the medium to publish the articles is a positive move towards
ensuring sustainability. Some of the sub-grantees are already trying to  address
the issue of sustainability, e.g. the SABONET Steering Committee has since
been asked to come up with career development plan for the herbaria personnel
trained under SABONET.

Despite the above positive aspects with regards to the sustainability of the
effects derived from NETCAB, there are a number of problems working against
sustainability.  These have been captured in some of the programme progress
reports as:

• high staff turnover in some collaborating institutions, and in some
cases, the knowledge of new concepts  acquired through the
programme’s capacity building may not be applied due to too many
other duties.

• Lack of financial resources
• Political instability, absence of relevant supporting policies and lack of

political sensitivity, and
• Institutional jealousies, particularly with regards to perceived

monopolies in the mandate over certain environmental issues.

On the whole, the review team formed the opinion that the capacity building and
networking improvements achieved through NETCAB have very high chances of
being sustained in the long run. The major reasons for this can be found in both
the enthusiasm of partners and sub-grantees for the activities undertaken and
the markedly improved awareness of some of the issues which have to be
tackled. Without doubt ALL the parties concerned are not only giving some
serious thoughts to financing the activities concerned, but some are already
making initial efforts at tapping into alternate sources of funds.
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CHAPTER 8:
LESSONS LEARNED AND DISCUSSION  OF PRIORITIES

8.1: General

This chapter collects the various lessons drawn from the implementation of
NETCAB so far. It is structured in the following manner: firstly  important lessons
learnt with regards to the overall  design are presented followed by issues
pertaining to the various  activities (Pre-funded and new ). Thereafter, both
operational and development  lessons learned are highlighted. Finally proposed
priority  areas for the follow-on phase are discussed.

8.2: Lessons Learned from Overall  Design

The overall design of the programme, though functional, could have been
improved to thus facilitating smoother implementation. For instance, the
objective was ‘condensed’ and as such it is not surprising that attempts were not
made to specify performance indicators for the  various parts of the objective.
Further, important assumptions were not systematically recorded. Finally, the
necessary M&E plan was not compiled and ready for implementation in the first
few months of commencement of the programme.

Despite the above, the implementation of the  programme progressed
reasonably well, but accompanied with various levels of uncertainty concerning
impacts.

The lesson here is that  serious thoughts should be given to producing
comprehensive designs for projects and programmes, as this contribute in no
small way to smoother implementation later.

8.3: Lessons Learned with respect to Programme Activities

It is the view of the review team that the implementation of NETCAB activities,
with the exception of the short term fellowships and professional exchange, have
progressed smoothly. This can be attributed to the fact that  these activities have
well defined capacity building and networking  requirements.  For instance,
SABONET  is well focused on training for herbarium management, while IUCN
ROSA has the necessary experience in providing technical support services to
its members.

The above notwithstanding,  ALL interviewees were agreed that implementation
would have been smoother if a structured induction or ‘refresher course’ on
administrative procedures involving USAID/RCSA had been held at the very
beginning of the activities, and not after several months. This is a very important
lesson.
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The fellowship and exchange  didn’t quite get off the ground. It was
characterised by a low level of interest (only three proposals submitted) from
IUCN members and other potential beneficiaries. Thereafter, only one out of the
three applicants got an award. The low level of interest is apparently due to
inadequate publicity  for the fellowship component. An important lesson here is
that simply distributing printed material about a facility  does not necessarily
constitute effective dissemination or publicity of the relevant information. There
should always be appropriate follow-ups.

The foregoing also applies to communication among NETCAB partners.  For
example, one interviewee complained about not knowing how to go about
completing the documentation for a proposal to NETCAB. The interviewee
however acknowledged receiving documented guidelines from NETCAB, but did
not read them.

In contrast to the low interest shown in the fellowship , there has been increased
interest in the small grants for seminars, workshops and conferences. A
fundamental difficulty encountered by NETCAB with this set of activities was that
several of the proposed workshops and conferences appeared to be an end in
themselves with no clear details as to what they will lead to. This state of affairs
has no doubt contributed to the current impression of ‘workshop fatigue’  existing
in the region. A clear lesson here is that  organisers considering holding
workshops/seminars should give serious thoughts to, and put in place follow up
activities to ensure that  meaningful contributions are made towards achieving
overall  objectives.

8.4: Operational lessons learned

An important operational lesson learned is the necessity for simplifying
operational procedures if these are to be effectively utilised. A good example
here is the production of a simplified accounting manual  which greatly
contributed to increased understanding and  productivity of  NETCAB partners
with respect  to the financial management  for the various activities.. The lesson
here is that complicated procedures must always be simplified so as to enhance
the chances of successful project implementation.

 
The practice of  pre-award audits has turned out to be a very good intervention in
ensuring operational success with the  administering of sub-grants for
implementing activities.  The lesson here is that this practice should be
continued.

 
Pre-award audits have been confined to investigating financial systems and
practices in targeted organisation. Positive lessons, similar to those learnt  with
pre-award financial audits  might very well be forthcoming  if NETCAB were to
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conduct ‘pre-award programmatic audits’ to ascertain whether potential partner
organisations  and institutions have the capacity to successfully implement given
activities.  Evidently, in the absence of the necessary capacity, capacity building
needs would be implied thus defining the parameters for a relationship with
NETCAB.

 

8.5: Development lessons learned

The design and implementation of NETCAB has definitely added to the body of
knowledge in the area of environmental programming practices. It is the view of
the review team, however, that  similar programmes/projects should not
underplay the initial efforts and thoughts necessary for programme/project
design. For one thing, serious thoughts should always be given to the ‘Overall
Goal’ to be aimed for, and how project/programme impacts will be measured and
reported on.

8.6: Discussion of Priorities

Clearly,  because of the importance of  impacts the M&E system must be
completed as a matter of urgency (during the current  phase). Thereafter
systematic data and information collection for assessing the impact of NETCAB
must be commenced on a priority basis. Evidently, as a comprehensive M&E
system would have to be based on an updated  programme design, it would be
imperative that the design of NETCAB be updated, preferably to include a four-
level  hierarchy of objectives as discussed in section 6.4 of this report.

Clearly also, the holding of an end of phase workshop / conference in which the
updating of the  design would be discussed should be treated as a priority.

As a further priority, increased efforts must by put into publicising the fellowship
component of the programme. Possible expanded target groups would be
university students in the various agriculture and natural resource management
discipline who could be given the opportunity to undertake  project work in
countries in the Southern Africa region.

As a new area of activity, NETCAB must  undertake and /or support a series of
comprehensive  natural resource management  capacity  building needs
assessments. The outcome of these can then be used to define  increased focus
for  NETCAB supported capacity building interventions (including training).

Also, NETCAB should increase support for activities in the areas of
Environmental Information Systems (EIS) and State of the Environment
Reporting (SOE). A major reason for this is that  in the absence of
comprehensive assessments, it would not be possible to establish whether
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biodiversity is being maintained and whether progress is being made towards the
goal of sustainable utilisation of natural resources.

Support should also be increased for activities in the areas of social and
economic aspects of natural resource management, since without enhanced
understanding and appreciation of these, the impact of NETCAB cannot be
placed into proper perspective.

Support should be continued in upgrading IUCN ROSA staff, members, partners
and commissions in technical skills relevant for achieving the objectives set out
in the strategic plans of both IUCN ROSA and USAID/RCSA.

Finally, IUCN ROSA needs to undertake an internal review to see where there
are opportunities for greater synergy among their programmes  and projects (e.g.
NRMP and NETCAB) and hopefully eliminate any redundant activities.
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CHAPTER 9
CONCLUSIONS, RECOMMENDATIONS AND PRIORITIES

9.1: Conclusions

The following conclusions have been drawn from the review:

NETCAB in General
1: NETCAB is a worthwhile initiative which is fully appreciated by ALL
stakeholders who have been involved with the programme. Its inception came at
a most opportune time when the need for increasing the region’s ability and
capacity to successfully tackle regional/transboundary environmental issues  is
becoming appreciated.

2: In the original design of the programme some important programme
design details were not comprehensively completed (e.g. clarity on the different
levels of objectives, making provision for programme  impact analysis).

Fit in IUCN ROSA and USAID /RCSA Strategic Frameworks
3: NETCAB endeavours to appropriately tackle shortfalls in the capacity of
government and non-governmental institutions in Southern Africa to successfully
address environmental policy and natural resource management issues. As such
it is fully consistent with both IUCN ROSA and USAID/RCSA strategic plans.

Commitment of Stakeholders
4: The observation made in paragraph 2 above, notwithstanding, the
implementation of phase 1 of the programme has been characterised by a very
high degree of commitment to, and engagement in the various programme
activities, by  the Programme Steering Committee, the Co-ordination Unit and
the partners involved with programme implementation.

NETCAB  Implementation Arrangements
5: The implementation procedures with the PSC and the PCU are sound, but
to some extent too intensive at the level of the PSC. The PSC, for instance, is
apparently making ‘too many suggestions for modifying and/or changing
proposals’. This can only happen because the PSC examines individual
proposals in detail.

6: The PCU is overworked (= under staffed). The Programme Assistant
spends an appreciable amount of time attending to administrative and secretarial
matters with the bulk of the programmatic work been done by the Programme
Manager.
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7: The financial accounting practices put in place are also considered sound,
although the issue of accounting for indirect costs took some time to be resolved.
The question of grantee contributions has still to be resolved.

8: Further, NETCAB affiliates and partners consider the financial accounting
requirements rigorous, but acceptable, as it facilitates the avoidance of financial
mismanagement.

9: The practice of  pre-award audits has turned out to be a very good
intervention in ensuring operational success with the  administering of sub-grants
for implementing activities.

10: ‘Communication’ between various players in NETCAB (particularly
between and among subgrantees and implementers of pre-funded activities) is
apparently not as good as it could be,  or as desired.  Simply distributing printed
material is apparently not enough for effective communication / information
dissemination.

11: Programmatically, most activities undertaken under NETCAB have
progressed satisfactorily (e.g. pre-funded activities small grants to facilitate the
acquisition and documentation of pertinent knowledge on environmental policy
and management issue, short training workshops with hands-on components,
etc.). The progress reports show high levels of completion of planned activities.

12: On the other hand, the Fellowship Component of the programme attracted
very few applications (3) with only one approval given. Evidently, this component
would benefit from increased publicity and better focus.

Programme Efficiency
13: The implementation of the programme activities by NETCAB Co-
ordination Unit and implementers of both pre-funded and new activities is
accomplished with a very high level of efficiency (converting inputs to outputs).
This is clearly the strongest accomplishment of the programme. Programme
personnel are fully engaged and committed to their work.

14: The number of publications released by NETCAB (Guidelines, Training
Reports, The M&E plan, Donor Profile, etc.) is quite impressive.

Programme Effectiveness
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15: Concerning the effectiveness (relationship between outputs delivered and
target groups’ use of the same), Co-operating partners are clearly finding the
outputs of NETCAB useful.

Programme Impact
16: Taking ‘impact’ to depict the relationship between target groups’ use of
programme outputs (purpose) and the ‘benefits’ enjoyed, NETCAB’s original
design did not make provision for the systematic collection of data and
information for assessing programme impact( for e.g. as found in an M&E plan).
Major progress has however been made with the compilation of a Monitoring and
Evaluation plan. This plan still has to be completed to include comprehensive
descriptions of ‘impact indicators’.

9.2: Recommendations

Considering the findings and discussions presented in this report, the following
recommendations are made. It has not been necessary to pair up some of the
conclusions with recommendations, hence the difference between the number of
conclusions and recommendations.

NETCAB in General
1: While there are a number of refinements which should be made within the
Programme’s structure and methods of implementation, there is no doubt that
the Programme should be continued into phase 2. It is delivering and receiving
the services and support desired by both IUCN ROSA and USAID/RCSA.

2: The design of the programme must be re-visited in order to clarify the
different levels of objectives and make provision for important assumptions. A
four-level objectives hierarchy is recommended.

NETCAB Implementation Arrangements
3: With regards to the PSC involvement in the review of project proposals, It
is recommended that work with proposals should best be finalised at the PCU
level with respect to format and conformity with the NETCAB programmatic
criteria, before being tabled at the PSC.

4: Although this issue may not be addressable until there are phase 2
funding provisions, the PCU needs to free up as soon as possible the valuable
skills and services of the PCU’s Programme Assistant to more substantively
assist the Programme Manager. The recommendation is to assign a full time
secretary/administrative assistant for the PCU. This position could be filled either
by a current IUCN staff member (which could be considered part of the IUCN’s
contribution, if desired) or by the recruitment of an additional staff member
(wherein funds availability would become an issue). Given the increased
workload of the PCU and the substantive demands being placed on it by the
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PSC, RCSA, IUCN members and partners, etc., the appointment of this person
is believed to be critical.

Considering the interest being generated by NETCAB, the Programme
Assistant’s time can best be spent on programmatic issues like backstopping
partners in the speedy completion of project proposals and the thorough pre-
screening of the same before submitting  ‘summaries’  to the PSC.

5: The rigorous financial procedures in place must  be maintained. However
newcomers to the programme must be given thorough induction before they start
implementing activities

6: The pre-award audits must be continued. In fact, it is recommended that
‘A pre-award implementation capacity audit’ be initiated for all new subgrantees.

7: Beginning in the very near term (and subject to resolution of the
overburdened PCU), a brief but regular newsletter should be produced by the
PCU. The topics and target audience are quite obvious. There is no doubt that
all parties, especially those who have not been as engaged in the Programme as
originally envisaged or desired, will benefit greatly from this relatively modest
investment of time and resources.

8: While there is clear evidence of the success of the new grant component,
that cannot be said for the fellowship side of the programme. The PCU and PSC
needs to take stock of what has happened to date and determine what proactive
measures need to be taken in order to address this deficiency. A possible way
forward is to step up the publicity of the fellowship component among students in
the disciplines of natural resource management and related fields.

Programme Impact
9: The immediate attention to the monitoring, evaluation and  reporting of
impacts is clearly warranted. The continuation of NETCABS M&E plan
development and implementation needs to be closely followed by the PSC/PCU
and RCSA. As mentioned earlier, there are some excellent opportunities for
collaboration and close co-ordination with RCSA’s special Objective B focus and
contract team. Lastly, future Memoranda of Understanding should contain
specific language regarding this M&E requirement.

9.3:     Recommended Priorities
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Clearly,  because of the importance of  impacts the M&E system must be
completed as a matter of urgency (during the current  phase). Thereafter
systematic data and information collection for assessing the impact of NETCAB
must be commenced on a priority basis. Evidently, as a comprehensive M&E
system would have to be based on an updated  design, it would be imperative
that the design of NETCAB be updated, preferably to include a four-level
hierarchy of objectives as discussed in section 6.4 of this report.

As a priority issue, an end-of-phase 1 workshop involving all NETCAB
participants (PSC, PCU, Sub-grantees, etc.) should be held to discuss and clarify
overall Programme questions, such as:

• Lessons learned to date
• Programme overall design, including agreement on the overall

programme objective and the components ( the four major outputs ?)
necessary and sufficient for achieving the objectives and the question
of programme impact (This must, of necessity be considered at the
strategic level, since the details can be worked out later in the office).

• The revised/updated terms of reference of the PSC and organisational
representation, and

• Agreement on programme priorities being proposed here.

As a further priority, increased efforts must by put into publicising the fellowship
component. Possible expanded target groups would be university students in the
various agriculture and natural resource management disciplines. These could
be given the opportunity to undertake  project work in countries in the Southern
Africa region.

As a new area of activity, NETCAB must  undertake and /or support a series of
comprehensive  natural resource management  capacity  building needs
assessments. The outcome of these can then be used to define  increased focus
for  NETCAB supported capacity building interventions (including training).

In relation to the audits, more attention should be paid to the expected grantee
contribution, and the possibility for quantification of the sub-grantee’s
contribution too.

Also, NETCAB should increase support for activities in the areas of
Environmental Information Systems (EIS) and State of the Environment
Reporting (SOE). A major reason for this is that  in the absence of
comprehensive assessments, it would not be possible to establish whether
biodiversity is being maintained and whether progress is being made towards the
goal of sustainable utilisation of natural resources.

Support should also be increased for activities in the areas of social and
economic aspects of natural resource management, since without enhanced
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understanding and appreciation of these, the impact of NETCAB cannot be
placed into proper perspective.

Support should be continued in upgrading IUCN ROSA staff, members, partners
and commissions in technical skills relevant for achieving the objectives set out
in the strategic plans of both IUCN ROSA and USAID/RCSA.

Finally, IUCN ROSA needs to undertake an internal review to see where there
are opportunities for greater synergy among their programmes  and projects (e.g.
NRMP and NETCAB) and hopefully eliminate any redundant activities.
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ANNEXES

Annex-A: Terms of Reference
Annex-B: Itinerary for the Review Team
Annex-C: List of persons contacted / interviewed
Annex-D: Questionnaire sent to persons interviewed by telephone
Annex-E: List of documents consulted
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ANNEX-A

MID TERM- EVALUATION:
REGIONAL NETWORKING AND CAPACITY BUILDING INITIATIVE FOR
SOUTHERN AFRICA (NETCAB) (PROJECT NO. 690-0283-A-00-5950-00)

TERMS OF REFERENCE

PROJECT BACKGROUND

The overall objective of the programme is" to enhance the capacity of Southern Africa's
government institutions and NGOs to address environmental policy and management
issues relevant to increasing natural resource productivity through co-ordinated
regional initiatives and networks".

In order to accomplish the above objective, the programme aims to achieve four major
outputs as indicated in the Annex which also lists the activities which have been carried
out under the outputs. The activities are categorised into Pre-funded and New Activities.
Pre-funded activities are those which were fully defined for implementation at the
beginning of the programme, and are specified in the Programme Document.

New Activities are those which clearly link with the NETCAB Programme objective but
have been identified and approved in the course of implementing the programme.

The NETCAB programme was planned for five years and subdivided into two phases,
first phase, 3 years and second phase, 2years.

2.  PURPOSE OF THE EVALUATION

According to the Co-operative Agreement with USAID  a joint programme review by
IUCN ROSA and USAID/RCSA has to be conducted in the third year of operation. The
purpose of the review is to:

i)  Determine whether programme performance and progress has been satisfactory;
identify opportunities and constraints, and suggest appropriate improvements to the
administrative procedures, institutional roles and responsibilities and technical focus.

 
ii)  Identify priorities for the remaining portion of the five year programme and provide

recommendations on budget allocations against these priorities.

The findings of the Review Team will guide the NETCAB Steering Committee, IUCN
ROSA and USAID in determining whether the programme should continue into the
second phase, and if so,  the priority issues to be addressed.
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3.  SCOPE AND FOCUS

i)  The review needs to assess the performance of the NETCAB programme throughout
Southern Africa, within the context of IUCN's and USAID/RCSA’s Strategic Plan for
Southern Africa.

 
ii)  The review will focus on :

a)  progress to date towards the objectives/outputs of the programme.
b)  the adequacy of implementation arrangements in achieving these

objectives/outputs, and
c)  recommendations for areas of focus to best achieve the programme objectives

during the follow-on phase
The review will be a positive intervention to establish the foundation and
direction of the subsequent phase of the programme, and to make any needed
adjustments during the current phase of the programme.

iii)  The methodology will comprise review of programme documentation and interviews
with the relevant stakeholders.

 
a)  Review of Programme Documentation
 The first task of the Review Team will be to review the various programme    
documents. These include:
• The Programme Co-operative Agreement.
• IUCN/ROSA’s and USAID/RCSA’s Strategic Plans for Southern Africa.
• Budgets
• Semi-annual workplans
• Semi-annual progress reports
• Approved Project proposals
• Contracts with Subgrantees and other institutions
• Guidelines (Project Proposal Format, Selection Criteria, Fellowship, Training,

Monitoring and Evaluation).
• Monitoring and Evaluation Plan.

b)  Interviewing the stakeholders
The Review Team will interview the following people.
• IUCN members/partners who benefited from the programme.
• IUCN members/partners who did not benefit from the programme.
• Co-ordinators of Pre-funded activities.
• Programme Steering Committee members.
• Participants in the regional programme (Subgrant activities).
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• Key IUCN staff members (IUCN ROSA Director, IUCN Country office
Representatives, NETCAB Programme Co-ordination Unit).

iv)  The final review report will contain a mixture of quantitative and qualitative
information. Recommendations for improving the capture of quantitative data should
be included.

4.  ISSUES TO BE COVERED

i)  Effectiveness: An assessment of the progress made under(i) the pre-funded
Activities,  (ii) Activities approved under the Small Grants and Workshop/Conference
Funds and the likelihood that each Activity will fulfil its objective. This assessment
should identify opportunities and constraints to progress. The assessment should also
analyse the likelihood of the various Activities/Projects under each Programme
Output contributing to achieving each Output, and make recommendations for the
future focus to achieve these strategic results.

 
ii)  Efficiency: An assessment of the results achieved , against the level of resources and

means used to achieve them. The assessment will probe more into the implementation
arrangements and the following tasks will be carried out by the Review Team.
a)  Assess the adequacy of implementation arrangements, including the structure and

operations of the Programme Co-ordination Unit and the Programme Steering
Committee.

b)  Assess the process for reviewing and awarding new grants and fellowships.
c)  Assess sub-grantee performance in implementing, monitoring and reporting in

programme activities.
d)  Assess the appropriateness of the indicators in the existing M & E plans.
e)  Assess the financial procedures, including timely reporting/budgeting,

disbursements and account management.
f)  Identify any problems or inefficiencies in implementation and make

recommendations on how they can be corrected.
g)  Propose NETCAB programmatic priorities for the next phase .
h)  Provide recommendations on future allocation of the programme budget for the

proposed programme priorities.
 

iii)  Impact : Assess the degree to which the programme has made impact on capacity in
Environmental Policy, Natural Resources Management and Project Management.
Make recommendations to improve the impact in the region.

iv)  Relevance: Assess the  relevance of the Pre-funded and New activities against IUCN
ROSA and USAID/RCSA Strategic Plans.

 
v)  Sustainability. Assess the extent to which the positive changes achieved as a result of

the project might be expected to last after NETCAB programme has been terminated.
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5.  EVALUATION TEAM

The Review Team will comprise three members, one  from IUCN, the other USAID and
the third being an independent consultant. IUCN ROSA and USAID/RCSA will each
independently identify their representative for the team. These candidates will be
mutually approved by IUCN and USAID, or  the NETCAB Steering Committee. Based
on the skills mix of these two team members, the third independent member (who should
be a Southern African National) will be nominated by IUCN and approved by the
NETCAB Steering Committee.

6.  TIME TABLE

The review will be carried out in January/February 1998 for a maximum period of four
weeks. It is likely to start on 9th February1998.

3 WEEKS: review of documents, regional travel, interviews and meetings with the 
following stakeholders:
• IUCN ROSA -Regional and Country Offices
• USAID/RCSA
• Steering Committee members
• TRAFFIC/WRI
• Subgrantees
• IUCN Members/Partners
• Some participants on workshops/Conferences organised under the

programme.

1 WEEK: Report preparation and finalisation.

7.  REPORTING

The Review Team will produce the report following a framework recommended by IUCN
ROSA and USAID/RCSA (Annex 1). A draft report will be submitted to the NETCAB
Programme Co-ordination Unit (PCU) by 26 February 1998.

The NETCAB PCU will distribute copies to the NETCAB Steering Committee members,
USAID, IUCN, WRI, TRAFFIC and  Sub-grantees for comments. A period of two weeks
will be provided for review and comment back to the NETCAB PCU, which will then
synthesise the comments in a memo back to the Review Team. The memo will be a major
input on the debriefing discussion to be held at IUCN ROSA on 24th March 1998.
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A final report will be expected one week after the debriefing meeting, and this will not be
later than 1st April1998.

The Review Team will produce a comprehensive final report following the recommended
framework. Twenty hard copies of the report will be submitted to the NETCAB
Programme Co-ordination Unit, together with the electronic version in Word Perfect 5.2
or 6.1.

The final report will be submitted to the NETCAB Steering Committee for approval, after
which it will be distributed to USAID, the Subgrantees and  IUCN members/partners.



_____________________________________________________________________________________
NETCAB  Mid-Term Review                                                                                          Page   53

ANNEX

MAJOR OUTPUTS PRE-FUNDED ACTIVITIES NEW ACTIVITIES/WORKSHOPS LEAD INSTITUTIONS

1.  Increased institutional management,
technical and networking capacity in
specific fields, including community
based natural resource management,
and terrestrial and aquatic biodiversity
conservation.

• The IUCN ROSA Technical support
services.

 
 
• Regional Capacity Building Network

for Southern Africa Botanical
Diversity.{National Botanical
Institute

 
 
• National Training Programmes  for

Natural Resource Managers in
Southern Africa.

• A Regional  Workshop to Network on
and Identify Capacity Building
Requirements for the Conservation
and Management of Wetlands in
Southern Africa

IUCN ROSA

National Botanical Institute, South
Africa

IUCN ROSA

ZERO a Regional Environment
Organisation

2.  Strengthened national and regional
capacity for environmental policy and
strategy development and
implementation.

• Environmental Economics Capacity
Building Programme in Southern
Africa.

 
 
• Regional Wildlife Trade Control

IUCN ROSA

TRAFFIC, Malawi
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• Legal Study on Trade Restriction

Compensation

• Exotic Species Workshop
 
 
 
• Training of Traditional and Spiritual

Leaders in SADC region
 
 
• Enhancing the Capacity of some

NGOs in SADC to implement agenda
21

IUCN Environmental Law Centre,
Germany

Aqua-culture for  Local Community
development programme (ALCOM )

Association of Zimbabwe Traditional
Environmental Conservation (AZTREC
)

ZERO

3.  Increased dialogue, linkages and
collaboration between stakeholder
groups within countries and throughout
the region;

• Regional Environmental Strategies
Network.

 
• Southern Africa Sustainable Use

Specialist  Group
 
• Short term fellowships and

professional exchange with relevant
regional and international
institutions.

• Exotic Species Workshop
 
 

IUCN ROSA

Regional  Network linked to IUCN
ROSA

IUCN ROSA

 ALCOM
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• Training of Traditional and Spiritual
Leaders in SADC region.

 
 
• Co-ordination and Capacity Building

Amongst Regional NGOs and
Community Representatives with
respect to Conventions Critical to
CBCD in Southern Africa

 
• Southern  Africa Regional  Workshop

on Wildlife and Fences.
 
• A Regional  Workshop to Network on

and Identify Capacity Building
Requirements for the Conservation
and Management of Wetlands in
Southern Africa

 
 
• Publication of a Regional

Community-Based Organisations
Directory.

 
 
• Consultative Workshop on Ecosystem

Management in Southern Africa
 
 
• Workshop on strategy Development

for a Regional Environmental and
Biodiversity Information System
Network.

 
 
• Workshop for Southern Africa

Biodiversity Forum.

 AZTREC

Africa Resources Trust , Zimbabwe

Conservation International, Botswana

ZERO A Regional Organisation,
Zimbabwe

Development Media Organisation
Zimbabwe

University of Botswana , Zimbabwe

SADC Environmental Technical Unit
(SETU), Zimbabwe

SADC Biodiversity Focal Point, Malawi

4.   Improved environmental • Environmental Information, IUCN ROSA
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information, communication and
education products and processes which
enhance the outreach of a broad range
of target groups and raise public
awareness.

communication and education

Workshop on strategy Development for a
Regional Environmental and Biodiversity
Information System Network

Environmental Documentation and
Resource Centre Network

SADC Environmental Technical Unit
(SETU), Zimbabwe

EDRCN Steering Committee, Zimbabwe
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REPORT  FRAMEWORK
The report should, at the minimum, comprehensively cover the following areas:

1: Executive Summary
This should include conclusions and recommendations

2: Introduction
2.1: Background for the review
2.2: Brief description of the project
2.3: Review methodology including the general approach used
2.4: Structure of the report

3: Project Relevance
3.1: Rationale and context of the project at its inception
3.2: Changes in project context during implementation
3.3: Relevance of the project in relation to IUCN ROSA and USAID/RCSA

Strategic Plans for the region

4: Efficiency
4.1: Project progress compared to work plans
4.2: Results in relation to resource utilisation

5: Effectiveness
5.1: Expected achievements of objectives when the project was designed
5.2: Actual or expected achievement of objectives at the time of review
5.3: Effectiveness of the existing implementation procedures
5.4: Factors and processes affecting achievement of objectives

6: Impact of the project
6.1: Expected and unexpected impacts on target groups
6.2: Expected and unexpected impacts at the institutional level
6.3: Factors and processes which explain project impacts

7: Sustainability
7.1: The extent to which any improvements in regional, national and

institutional capacity and networking can be sustained

8: Lessons Learned
8.1: Development and operational lessons learned

9: Conclusions and recommendations
9.1: Conclusions
9.2: Recommendations

• General
• Focus during the next two year phase of the project

Annexes
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1: Terms of Reference
2: Itinerary for the review team
3: List of persons consulted
4: List of documents referred to
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ANNEX-B
ITINERARY FOR THE NETCAB EVALUATION TEAM

DATE NAME POSITION ORGANISATION/
PROGRAMME/
ACTIVITY

ACTIVITY

09-02-98
Morning
(9-10am)

Dr. Yemi Katerere

Reford Mwakalagho

Bertha Nherera

Solom Dzimba

Jacquie Chenje

Carmel Mbizvo

Regional Director

Programme Manager

Programme Assistant

Finance Officer

Programme
Co-ordinator

Programme
Co-ordinator

IUCN ROSA

NETCAB

NETCAB

NETCAB

EICP

RIDP

Introductions

9-0—2-98
(10am -1pm)

Evaluation Team Review
Documents

09-02-98
(Afternoon)

Evaluation Team Evaluation
Team meet to
discuss
approach

10-02-098 Evaluation Team Review
Documents

11-02-98
Morning

Morning

Morning

Morning

Afternoon

Afternoon

Yemi Katerere

Reford Mwakalagho

Jacquie Chenje

Carmel Mbizvo

Mike Murphree

Yves  Sikwila

Regional Director, &
NETCAB Steering
Committee
Chairperson

Programme Manager

Programme
Coordinator

Programme
Coordinator

Executive Officer

Finance and
Administration
Manager

IUCN ROSA

NETCAB

EICP

RIDP

SASUSG

IUCN ROSA

Interview

Interview

Interview

Interview

Interview

Interview
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Afternoon Solom Dzimba Finance Officer NETCAB Interview

12-02-98 Munyaradzi Chenje

Reggie Mugwara

Joseph Matowanyika

John Hutton

Nozipo Nobanda

…………………

…………………..

Director

Director

Director

Director

Head

Participant on
course/workshop

Participant on
course/workshop

IMERCSA

SADC Food Security
ZERO

ART

National Herbarium

……………………..

…………………..

Interview

Interview

Interview

Interview

Interview

Interview

Interview

13-02-98
Morning

Afternoon

Morning

Morning

Afternoon

Afternoon

Morning

Ebenazario Chonguica

 Christine Elias

 Jobo Molapo

Dr. P. Fakudze,

N. Christoffersen,

C.  Gonese

Prof. A. Siwela

Country representative

Programme  Steering
Committee member

Programme  Steering
Committee member

Programme Steering
Committee member

Former IUCN ROSA
Regional Programme
Co-ordinator

Director

Programme Steering
Committee member

IUCN Mozambique,

WRI

SADC ELMS

University of
Swaziland

Africa Resources
Trust, Washington
D.C.

AZTREC

Wild life Society of
Zambia

Interview (by
Phone)

Interview (by
Phone)

Interview (by
Phone)

Interview (by
Phone)

Interview (by
Phone)

Interview (by
Phone)

Interview (by
Phone)

14-02-98 TRAVEL to
Botswana

14–02–98/
15–02–98

Donna Stauffer Director, ADNR
office & NETCAB
Steering Committee
Member

USAID/RCSA Interview

16-02-98 Ruud Jansen IUCN Representative IUCN, Botswana Interview
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Morning

K. Patricia Walker

…………………….

…………………….

Director

Participant on
course/workshop

Participant on
course/workshop

Forestry Association
of Botswana

……………………

……………………

Interview

Interview

Interview

16-02-98
Afternoon

TRAVEL TO
SOUTH
AFRICA

17-02-98 Brian Huntley

Chris Willis

Gideon Smith

Saliem Fakir

………………….

………………….

…………………

Ashish Bodasing

Chairman

Co-ordinator

Head

IUCN Representative

Participant on
course/workshop

Participant on
course/workshop

Participant on
course/workshop

TRAFFIC Trainer

SABONET

SABONET

National Botanical
Institute

IUCN , RSA

…………………..

……………………

……………………

TRAFFIC

Interview

Interview

Interview

Interview

Interview

Interview

Interview

Interview

18-02-98 TRAVEL to
Malawi

19-02-98 Carl Bruessow

Tom Milliken

David Mulolani

John Mphande

James Seyani

Sam Mapila

Kenneth Nyasulu

Steering Committee
member

Director

Programme Officer

Director

Director

Deputy Director

SADC, Bidiveristy

UNDP, Malawi

TRAFFIC

TRAFFIC

Parks & Wildlife

National Herbarium

Fisheries Department

Ministry of Forestry,
Fisheries and

Interview

Interview

Interview

Interview

Interview (by
phone)

Interview

Interview
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Focal Point Environmental
Affairs

20-02-98 TRAVEL to
Harare

Abbreviation list

IUCN ROSA The World Conservation Union, Regional Office for Southern Africa

NETCAB Networking and Capacity Building

ECIP Environmental Information and Communication Programme

RIDP Regional Institutional Development Programme

SASUSG Southern Africa Sustainable Use Specialist Group

IMERCSA India Musokotwane Environmental Research Centre for Southern Africa

SADC Southern Africa Development Community

ZERO A Regional Environment Organisation

SABONET Southern Africa Botanical Network

TRAFFIC International Organisation for monitoring Trade in Wildlife

USAID/RCSA United States Agency for International Development/Regional Centre for
Southern Africa

ADNR Agriculture, Democracy and Natural Resources

UNDP United Nations Development Programme
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ANNEX C: List of Persons Contacted/Interviewed

D. Dzimba IUCN ROSA, PCU Financial officer
M. Murphree SASUSG Executive officer
Y. Katerere IUCN ROSA Regional Director
R. Mwakalagho IUCN ROSA, NETCAB Programme Manager
J. Chenje IUCN ROSA, IEC Programme Coordinator
C. Mbizvo IUCN ROSA, RID Programme Coordinator
E. Gweya IUCN ROSA, RID Project Officer
Y. Sikwila IUCN ROSA, Finance and Administration Manager
J. Matowanyika ZERO Director
A. Mashita COMUTEC Director (Course participant)
R. Mugwara SADC/Food Securty, Director
A. Mapawa Zimbabwe National Herbarium (Course Participant)
N. Nobanda Zimbabwe National Herbarium Director
J. Hutton ART Director
S. Metcaff ART, NETCAB  Project Coordinator
M. Chenje EMRCSA Director
C. Gonese AZTREC Director
E. Chonuica IUCN Mozambique Country Representative

(by phone and fax)
A. Siwela PSC member, Zambia Wildlife Society

(by phone and e-mail)
B. Nherera IUCN ROSA, NETCAB Programme Assistant
J. Molapo PSC member, SADC-ELMS (by phone and fax)
N. Christoffersen ART, Washington (by phone and e-mail)
C. Elias WRI, Washington (by phone and fax)
D. Stauffer USAID/RCSA and PSC member
A. Merkel USAID/RCSA SO-3 Team Leader
R. Jansen IUCN, Botswana Country Representative
D. Noble USAID/RCSA Controller
B. Badisang Botswana National Institute of Research, Development

and Documentation
S. Monna Government of Botswana, National Conservation

Strategy Agency
J. Magole Forestry Association of Botswana, Director
S. Fakir IUCN RSA Country Representative
C. Willis SABONET Project Coordinator
S. Nkoane RSA National Herbarium Scientific Officer
S. Smith RSA National Herbarium, Director of Research
A. Bodasing TRAFFIC RSA, Trainer
K. Nyasulu SADC Forestry Sector Technical Coordinator
J. Mphande Malawi National Parks and Wildlife, Director
S. Mapila Malawi Fisheries Department, Deputy Director
T. Milliken TRAFFIC Malawi, Regional Director
D. Mulolani TRAFFIC Malawi, Programme Officer
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ANNEX-D Questionnaire sent to persons
interviewed by telephone

NETCAB  Mid-Term Review
February 1998

Please take a few minutes to respond to the following:
Email your response to alwright@africaonline.co.zw
Thank you very much for your support.

1: Describe NETCAB (in your own wards)

…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………

2: List up to five aspects you consider to be ‘strengths’ of NETCAB

…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
3: List up to five aspects you consider to be ‘weaknesses’ of NETCAB

…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………

4: Are there certain aspects you would like to see included in the
activities undertaken under NETCAB (Opportunities)

…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………

5: What do you consider to be ‘Threats’ to the activities of NETCAB ?

…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
…………………………………………………………………………………………
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ANNEX-E : List of Documents Consulted

LIST OF PUBLICATIONS UNDER NETCAB

ACTIVITY 1.1: IUCN ROSA TECHNICAL SUPPORT SERVICES AND
PROJECT CO-ORDINATION UNIT

1.  Profiles of Donors Supporting Environment and Development initiatives in
Southern Africa.

2.  NETCAB Programme Brochure

ACTIVITY 1.2 : SOUTHERN AFRICA BOTANICAL NETWORK (SABONET)

1.  SABONET Newsletter, volume 1, No. 1 August 1996.
2.  SABONET Newsletter, volume 1, No. 2 December 1996.
3.  SABONET Newsletter, volume 2, No. 1 April 1997.
4.  SABONET Newsletter, volume 2, No. 2 August 1997.
5.  SABONET Newsletter, volume 2, No. 3 December 1997.
6.  Course Notes: Herbarium Management and Plant Conservation Training
Course  4 November 1996 to 6 December 1996.
7.  Course Notes: Herbarium Management Training Course volume I, 4 to 22
August 1997
8.  Course Notes: Herbarium Management Training Course volume II, 4 to 22
August 1997
9.  Course Notes : Herbarium Management Training Course Volume III,  4 to 22
August 1997.
10.  Course : Pteridophyte Identification and Botanical Nomenclature Training
Course, 10-18 November 1997.
11.  Course: Grass Identification Training Course, 8-12 December 1997.
12.  Status Report: Southern Africa National Herbaria, March 1997.
13.  Index Herbarium : Southern African Supplement, September 1997.

ACTIVITY 2.2: TRADE RECORDS ANALYSIS IN FAUNA AND FLORA IN
COMMERCE (TRAFFIC) EAST  AND SOUTHERN AFRICA

1.  CITES Implementation Workshop Materials.
2.  CITES Training Workshop :Consultant’s Summary report to TRAFFIC on the
Workshop held in Harare at Lake Chivero, Zimbabwe, 18 to 19 November 1996.
3.  CITES Training workshop, Harare, Department of Parks and Wildlife
Headquarters, Zimbabwe, 17-21 March 1997
4.  A report to the IUCN/CITES Meeting Promoting Dialogue Between African
Countries on the Conservation of the African Elephant.
5.  Proceedings of a Workshop on the enforcement of the wildlife Act of Zambia,
10-11 May 1997.
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6.  Evaluation Report of the TRAFFIC Intelligence information system at the Anti-
Corruption Commission.
7.  Tanzania Workshop Report, May 1997.
8.  Trade Review: The Trade in Sharks and Shark Products in the Western
Indian and Southern Atlantic Oceans.

ACTIVITY 3.2: SOUTHERN AFRICA SUSTAINABLE USE SPECIALIST
GROUP (SASUSG)

1.  Sustainable Use Issues and Principles.
2.  Summary of the Sustainable Use Issues and Principles.
3.  The World Tour of Guardians of Eden, July - October 1996 and the World
Conservation Congress 13-24 October 1996, Report
4.  Guardians of Eden, Southern Africa Tour, May - June 1997; Tour and
Performance report
5.  Evaluating Eden Phase One, Synthesis Report, November 1997

REGIONAL INSTITUTIONAL DEVELOPMENT PROGRAMME

Activity 2.1: Environmental Economics
1.  Resource Economics Policy Briefs Series: Volume 1, September 1997,

Resource Management economics: an overview of uses and applications for
policy.

2.  Resource Economics Policy Briefs Series: Volume 1, September 1997,
Conserving and efficiently allocating water resources through demand
management: the potential of emerging policy instruments.

3.  Economics and Natural Resource Management: Proceedings of a Workshop
held in Maputo, 14-15 October 1996.
4.  The Economics, Policy and Natural Resource Management in Southern
Africa: Proceedings of  Workshop held in Pretoria, South Africa, September 11
to 13 1996.
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Activity 1.3: National Training Programmes for Middle level Natural
Resource Managers

1.  Managing Communal Resources in Namibia Theory and Practice: Report of a
Training Course for Natural Resource Managers in Namibia held at Rossing
Foundation Adult Centre, Windhoek, Namibia.

2.  Post Training Assessment Report: Managing Communal Resources in
Namibia: Theory and Practice course: Evaluation .

3.  Training Programme, The Social Aspects of Natural Resources Management:
A  report on the National training programmes for middle level managers in
Natural resource Management held in Maputo, Mozambique, 17 March -12 April
1997 (English and Portuguese Versions).
4.  Development of a National Training Programme for Middle Level Natural
Resource Managers: Report of a Planning Workshop for a Training Course held
at the Andrews Motel in Lusaka, Zambia, 18-19 February 1997.
5.  Human and Social perspectives in Natural Resources Management Course,
Report on the Zambia National Training Programme held at the In-service
Training Centre Trust, Lusaka, Zambia, 24 November 1997 to 19 December
1997

Activity 3.1: Environmental Strategies

1.  Regional Workshop on Development and implementation of local strategies
for sustainability: Proceedings of a Workshop held in Hwange Zimbabwe, 22-
26 April 1996.

2.  Issues and Challenges in Natural Resource Strategy Development and
implementation in Southern Africa: Draft proceedings of a workshop held at
Holiday Inn, in Harare, Zimbabwe.

Strategy, Project and Programme Documents

1.  USAID/RCSA: Strategic Objective Three: Accelerated Regional Adoption of
Sustainable Agriculture and Natural Resource Management Approaches,
pp44 to pp70

2.  Regional Networking and Capacity Building Initiative for Southern Africa:
Programme Document, prepared and submitted by IUCN for USAID/ROSA,
September 1995

3.  USAID/Zimbabwe: Environment and Natural Resource Management
Programme, Strategic Planning Process, Final report of Consultative
Workshops, IUCN ROSA, Harare, Zimbabwe, February 1996

4.  USAID Zimbabwe Strategic Planning Guidance paper; Attachments I - IV
5.  Second Draft, Indicative Project proposal for IUCN-ROSA, NETCAB

Programme from Zimbabwe Trust (HARARE), on behalf of Africa Resources
trust (ART); Co-ordination and capacity Building Amongst regional NGOs and
Community representatives (CBOs) with respect to Conventions Critical to
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Conservation-Based Community development(CBCD) Initiatives in Southern
Africa.

6.  Project Proposal, Enhancing the capacity of Some Non-Governmental
Organisations in SADC to Implement Agenda 21, Submitted by Zero to
NETCAB, December 1996

7.  IUCN Southern Africa Strategic Plan, Version 2, April 1997
8.  Revision to NETCAB Programme Document

Agreements / Memorandum of Understanding
1. MOU: IUCN-ROSA and  World resources Institute, March 1996
2. MOU: IUCN-ROSA and TRAFFIC East/Southern Africa, February 1996
3. MOU: IUCN-ROSA and national Botanical Institute, February 1996
4. MOU; IUCN-ROSA and SADC Biodiversity Forum, December 1997
5. MOU; IUCN-ROSA and  SASUSG, September 1997
6. MOU; IUCN-ROSA and  SASUSG, January 1998
7. Modification of Co-operative Agreement for NETCAB; IUCN-ROSA and

USAID/RCSA, January 1996

Guidelines and Procedures
1. NETCAB Guidelines

• General Format for Activity Proposals,
• Selection Criteria,
• Fellowship Guidelines,
• Training Guidelines,
• Monitoring and Evaluation Guidelines, and
• NETCAB simplified Accounting manual on USAID Funds

2.  TOR for programme Steering Committee (PSC)
3.  Procedure for applying for new project/activity proposals in-between PSC

sessions

Steering Committee Minutes
1. Minutes SC1, 26 January 1996
2. Minutes SC2, 18 March 1996
3. Minutes SC3, 5 - 6 September 1996
4. Minutes SC4, 9-10 January 1997
5. Minutes SC5, 20 - 21 March 1997
6. Minutes SC6, 4 - 5 September 1997  

Workplans and Progress Reports
1. NETCAB, Semi-Annual Workplan October 1995 - March 1996
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2. NETCAB, Semi-Annual Workplace April 1996 - September 1996
3. NETCAB, Semi-Annual Workplace October 1996 - March 1997
4. NETCAB, Semi-Annual Workplace April 1997 - September 1997
5. TRAFFIC, Semi-Annual Workplace October 1997 - March 1998
6. ART, Draft Plan of Work February 1997 - July 1998
7. NETCAB, Semi-Annual Progress Report  October 1995 - March 1996
8. NETCAB, Semi-Annual Progress Report  April 1996 - September 1996
9. NETCAB, Semi-Annual Progress Report  October 1996 - March 1997
10. NETCAB, Semi-Annual Progress Report  April 1997 - September 1997
11. NETCAB, Project Implementation Review October 1996 - September 1997
12. USAID/ROSA Semi-Annual Activity management Review April 1996 -

September 1996
13. IUCN-ROSA Annual Report 1995

Memoranda, Letters and Briefs
1. IUCN Regional Indirect Cost Rate for the Co-operative Agreement No. 623-

0251-A-00-48018-00, (from IUCN Finance and Admin. Manager to
USAID/RCSA Regional Agreement Officer) January 1998

2. Status report on the Initiative for Southern Africa’s Programmes in Agriculture
and Natural Resources Management (from USAID/RCSA’s SO3 Team to
IUCN-ROSA), July 1996

3. NETCAB List of Projects - New Activities

Working Documents
1. NETCAB Project design and Management training Module. December 1997
2. NETCAB Monitoring and Evaluation Plan


